

120-Day Entry Plan

PMI · Senior Manager, Business Process Excellence

Pittsburgh, Pennsylvania · 412.287.8640
russelldudek@gmail.com · linkedin.com/in/russelldudek
github.com/russelldudek/PhilipMorris
russelldudek.github.io/PhilipMorris/

ENTRY PRINCIPLE

Earn the right to standardize. Begin by learning where process truth lives, how variation is justified, where ownership breaks, and which measures already have credibility. Produce proof—not a theater of templates.

WORK PLAN

Window	Objective	Actions and output
0–30	Decode	Map sponsors, owners, markets, functions, technology, governance, and frontline users. Select two pilots; baseline outcome, flow, control, economics, adoption, and learning. Output: accepted pilots and explicit data gaps.
31–60	Make variation explicit	Build Process Genome maps and process contracts. Classify variants as mandated, strategic, temporary, or unjustified. Output: agreement on legitimate variation versus inherited process debt.
61–90	Run targeted trials	Prioritize interventions by value, risk, feasibility, adoption burden, and reuse. Simplify before automating; instrument trials. Output: evidence of improvement, failure, or displaced burden.
91–120	Institutionalize learning	Establish portfolio governance, owner cadence, process-health scorecard, variant arbitration, exception review, and benefit validation. Output: aligned next-wave priorities and scaling logic.

GUARDRAILS

No improvement theater Maps and workshops are inputs; changed decisions, handoffs, controls, flow, economics, and adoption are outcomes.	No global uniformity fiction Required market and regulatory variation stays visible and governed.
No automation before clarity Simplify, remove, and clarify first; automate only stable work with explicit authority.	No benefit without sustainment A change succeeds only when the business owns it after project support recedes.